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17BP.10.H.3 MECKLENBURG DELAYED FROM JUN 2013 TO JAN 2014 

17BP.3.R.1 ONSLOW ADDED TO OCT 2013   

*B-2500B DARE DELAYED FROM  AUG 2013 TO APR 2014 

B-4251 ROBESON ADDED TO DEC 2013   

B-5014E DARE ADDED TO JUN 2013   

B-5551 SCOTLAND DELAYED FROM JUN 2013 TO SEP 2013 

BD-5103S SAMPSON ADDED TO SEP 2013   

*BD-5112V ALEXANDER, CATAWBA, 
CLEVELAND, GASTON, 
IREDELL, LINCOLN 

DELAYED FROM APR 2013 TO JUN 2013 

P-5206B, P-5206C, P-5206D ROWAN DELAYED FROM JUL 2013 TO AUG 2013 

P-5208E CABARRUS, MECKLENBURG DELAYED FROM APR 2013 TO MAY 2013 

P-5208F CABARRUS DELAYED FROM APR 2013 TO MAY 2013 

R-2246B CABARRUS DELAYED FROM APR 2013 TO MAY 2013 

R-2633BA BRUNSWICK, NEW HANOVER DELAYED FROM SEP 2013 TO JAN 2014 

R-3307 CARTERET DELAYED FROM JUN 2013 TO JAN 2014 

R-3421C RICHMOND DELAYED FROM MAY 2013 TO JAN 2014 

R-4416 CLAY DELAYED FROM MAY 2013 TO AUG 2013 

R-5023B, R-5023C ONSLOW DELAYED FROM MAY 2013 TO AUG 2014 

R-5526 HARNETT ADDED TO MAR 2014   

U-5104 TRANSYLVANIA DELAYED FROM JUL 2013 TO JUL 2014 

W-5315 HAYWOOD DELAYED FROM JUN 2013 TO JUL 2013 

W-5325 CASWELL DELAYED FROM JUN 2013 TO AUG 2013 
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